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July 27, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 24 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation 
(ENVIRON) is submitting this progress report which summarizes activities conducted 
pursuant to this AOC between July 1 and July 14, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Completed corrections/repairs to restored areas at Property N that were 
identified by property owner. Work was completed on July 3, 1999. 

• Contacted Property B owner to determine if a decision has been reached 
regarding a second coat of stain on the new fence. 

• Discussed final report submittal schedule with USEPA on July 8, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preparation of the final removal action report. 
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• Distributed routine reminders to property owners regarding proper watering of 
restored areas. 

Two-Week Schedule of Planned Activities 
During the next two-week period (July 15, 1999 through July 28, 1999), the 
following activities are planned: 

• Submittal of the Final Report to USEPA. 

One-Month Schedule of Planned Field Activities 
No further field activities are planned. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 

Sincerely, 


